UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: April 28, 1997
SUBJ: Review of IDEM's FY’'97 Second Quarter Progress Report

FROM: Romona Smith [SR-6J] :
Indiana Project Officer . EPA Region5l'\|'|ei:¢|>ilcli‘s|||ctr.
TO: See Addressees: . u“l“ msl.rl,:l»!l“ls 7
IN Remedial Program Managers '

Attached for your review and comment(s) is a copy of IDEM's FY'97 second
quarter summary report for the site(s) which you are assigned. Please review the
attached document, particularly the work scope and cost/budget information, and
provide me with your comments by COB May 9, 1997.

Please provide me with a response by checking one of the appropriate boxes
below and returning this memo to me. PLEASE KEEP THIS COPY OF

IDEM'S REPORT FOR YOUR RECORDS. Your comments will be

incorporated with a response letter to IDEM ndtifying them of any issues or items
of concern. If you have questions, telephone me at 6-6139.

Attachments

cc: K. Yeates
B. Syniewski

SITE(s) NAME: Main Street Well Field
RPM'S RESPONSE: D. Orr

[ ] Report(s) is accurate and acceptable as written.

[ 1 | have the following comments on the report(s). {Please see my attached
comments on the report(s)}.

RPM'S SIGNATURE: J | MHM DATE: QHQ% QZ
\_” v ) 4




MAIN STREET EAST

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS

REPORTING PERIOD

CA Approved Estimated ! Estimated Percent
Budget Expenditure i Expenditure of Task
Tasks/Deliverables Amount This Quarter | To Date Completed
!
Project Coordination and Review $5,845 $01 $4,490 7%
Legal Support 659 7 325 49%
!
Technical Support 2,496 0 691 28%
Community Relations 0 0 0 0%
State costs incurred: $0 |
TOTAL: $5,506
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK:
12 Months and $3,494
ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS):
12 Months and $3,494

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY
PLANNED FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST:

XMAE963.WK4



STATE SUPERFUND COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
SUMMARY PROGRESS REPORT

REPORTING PERIOD: FY 97, Q1 CA# V-005899

ACTIVITY: RD/RA

SITE NAME: MAIN STREET WELL FIELD (EASTSIDE #7500082)

BUDGET PERIOD: FY 97, Q1

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY:

L The Remedial Action (RA) is in progress which involves
collection of SVE system samples and analysis and
groundwater monitoring from Excel and DuralLool
property. '

L The State has received the monthly progress report
submitted by responsible parties consultant (Eastside)

in October 1996.

L The State continued costs recovery efforts through
discussions with EPA and DOJ and responsible parties.

PROBLEMS ENCOUNTERED THIS PERIOD:

NONE

CORRECTIVE MEASURES TAKEN OR PLANNED:

NONE -~
PROJECT SCHEDULE/SCAP TARGETS:

The planned SCAP targets for RA work are likely to be achieved.



MAIN STREET WEST

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS

REPORTING PERIOD

Estimated .

CA Approved Estimated Percent
Budget Expenditure Expenditure of Task
Tasks/Deliverables Amount This Quarter To Date Completed
Project Coordination and Review $5,845 $0 $5,619 96%
Legal Support 659 7 325 49%
Technical Support 2,496 0 691 28%
Community Relations 0 0 o 0%
State costs incurred: $0
TOTAL: $6,635
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK:
$2,365

and

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS):

and

$2,365

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY
PLANNED FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST:

XMAW963.WK4



STATE SUPERFUND COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
SUMMARY PROGRESS REPORT

REPORTING PERIOD: FY 97, Q1 CA# V-005899

ACTIVITY: RD/RA

SITE NAME: MAIN STREET WELL FIELD (WESTSIDE #7500083)
BUDGET PERIOD: FY 97, Q1

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY:

L The State continued cost recovery (past costs) efforts
through discussions with EPA and DOJ and responsible
parties.

o The State has not received the monthly progress report
submitted by responsible parties consultant during the
quarter.

L The remedial action at the site is in progress.

PROBLEMS ENCOUNTERED THIS PERIOD:
NONE
CORRECTIVE MEAS&hES TAKEN OR PLANNED:

NONE

PROJECT SCHEDULE/SCAP TARGETS: -~ S

The planned SCAP targets for RA work are likely to be achieved.



